

Cornwall Central School District

Board of Education

Facilities Committee Meeting Minutes

Date: January 9, 2024

Location: District Office

Time: 6:00 PM

MINUTES:

- A general overview of ongoing Capital Project work was shared by Mr. Sotland.
 - ~ A very small deficiency list remains that is anticipated to be completed within the next 2 months. The extended duration is required as the work needs to be completed when students are not in school.

- Phase II The Architectural review of Phase II by SED is complete.
The Engineering review by SED remains open.


- Mrs. Palumbo was consulted on the idea concepts presented last year relative to separating student drop off via Bus and Parent.
 - ~ The preferred idea is developing a parent drop off in the rear of the Middle School via Mailer Ave and keeping Bus drop off in the front of the school in its current configuration.

- The Elementary Administrative team presented to the Committee on the state of the student population in each elementary school.
 - ~ The overall summary is that all three elementary school are at capacity or very near to it. The conversation of a future expansion and/or reorganization within the CCSD is forthcoming.

The next facilities meeting is scheduled for February 12, 2024
in the District office.

Documents Distributed:

01.09.24 Agenda



Cornwall Central School District
Board of Education

Facilities Committee Meeting Minutes

Date: January 9, 2024
Location: District Office
Time: 6:00 PM

SIGN IN

Members:

Louis Argenio - Chairperson
Jim Creagan - BOE Member
Carl Gilpatrick - BOE Member

Initial

[Handwritten initials]

District:

Terry Dade - Superintendent
Harvy Sotland - Asst Sup. of Business
Walter Moran - Director of Facilities
Kathryn Wilhelm - Principal CCHS
Brenda Wright - Teacher *CCMS*
Jason Semo - Athletic Director
Kate Polumbo - CCMS Principal
Robert German - CES Principal
Samantha Buchholz - Willow Principal
Darren Corsetti - COH Principal
Rich Ward - Teacher CCMS

TD
VIA ZOOM
[Handwritten initials]
VIA ZOOM
VIA ZOOM
VIA ZOOM

JOHN EDELEN BOE
John Hines CCHS

JHE
JH

Community:

Email

Larry Berger lberger@hvc.rr.com
Pete Violetti storyboy9696@gmail.com

Initial

[Handwritten initials]

Design Team:

Email

Lou Rodrigues
Scott Butler sbutler@thepalombogroup.com
Sean O'Brien

Initial

